
(BSP September 8, 2003) 
“Removing Traffic Signal Shaft Obstructions”, estimated. 
Payment for removing obstructions, as defined in Section 8-20.3(4) as supplemented in 
these Special Provisions, will be made for the changes in shaft construction methods 
necessary to remove the obstruction.  The Contractor and the Engineer shall evaluate 
the effort made and reach agreement on the equipment and employees utilized, and the 
number of hours involved for each.  Once these cost items and their duration have been 
agreed upon, the payment amount will be determined using the rate and markup 
methods specified in Section 1-09.6.  For the purpose of providing a common proposal 
for all bidders, the Contracting Agency has entered an amount for the item "Removing 
Traffic Signal Shaft Obstructions" in the bid proposal to become a part of the total bid by 
the Contractor. 
 
If the shaft construction equipment is idled as a result of the obstruction removal work 
and cannot be reasonably reassigned within the project, then standby payment for the 
idled equipment will be added to the payment calculations.  If labor is idled as a result of 
the obstruction removal work and cannot be reasonably reassigned within the project, 
then all labor costs resulting from Contractor labor agreements and established 
Contractor policies will be added to the payment calculations. 
 
The Contractor shall perform the amount of obstruction work estimated by the 
Contracting Agency within the original time of the contract.  The Engineer will consider a 
time adjustment and additional compensation for costs related to the extended duration 
of the shaft construction operations, provided: 

 
1. the dollar amount estimated by the Contracting Agency has been exceeded, 

and 
 
2. the Contractor shows that the obstruction removal work represents a delay to 

the completion of the project based on the current progress schedule provided 
in accordance with Section 1-08.3. 


